COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2001

ESTI MATE SUMVARY 15: 22: 58
CONTI D: C13803 ESTI MATE NO. 0001 PROG SPEC YR: 1999
PCN: 13803-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI ME ALLOW 45 WORK DAYS
R4 Epoxy FY 01 Phase 2 PERCENT TIME:  75.56 ORI G TI ME ALLOW 45 WORK DAYS
PROQJECT NO C R400-125
R4 Epoxy FY 01 Phase 2
NAVE OF ROAD: FAl
PRQJECT COUNTI ES: STATEW DE VARl OUS
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (MT OFFI CE) PAY PERI OD ENDI NG 11/19/ 2001 DATE TI ME STARTED 08/06/2001
1908 MAI N STREET DATE LET 07/ 12/ 2001 DATE WORK BEGAN
DATE AWARDED 07/ 20/ 2001 DATE TI ME SToPPED 11/20/2001
DATE CONTRACT EXECUTED  08/08/2001 DATE ACCEPTED 11/20/ 2001
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 08/ 06/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 566, 851. 97 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 799, 924. 05 NON- PARTI Cl PATI NG 566, 851. 97 566, 851. 97
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 566, 851. 97 566, 851. 97
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 566, 851. 97 566, 851. 97
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,502.76 -8,502.76
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 558, 349. 21 558, 349. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 558, 349. 21 558, 349. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 558, 349. 21
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2
ESTI MATE RUN11/19/ 2001

ESTI MATE NO. 0001 15: 22: 58
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
1.000 0. 000
LS 1. 000 1.00
1. 00000 1. 000 1.00
17, 011. 000 0. 000
GAL 17, 011. 000 562, 213. 55
33. 05000 17, 011. 000 562, 213. 55
26. 000 0. 000
DAY 26. 000 26. 00
1. 00000 26. 000 26. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 683. 000 0. 000
SF 1, 683. 000 4,611, 42
2. 74000 1, 683. 000 4,611. 42
CAT 0200  CURRENT AMT $ 566,851.97%  566,851.97$ 566, 851. 97
PRQJECT TOTAL CURRENT AMT $  566,851.97$%  566,851.97$ 566, 851. 97



